
TENTATIVE DETERMINATION TO EXTEND VARIANCE 
FOR COMBINED SEWER OVERFLOW DISCHARGES 

TO 
ALEWIFE BROOK/UPPER MYSTIC RIVER BASIN 

 
FACT SHEET 

 
 This document is intended to provide a summary of the activities that have taken place 
since the Mass. Department of Environmental Protection’s (“DEP”) issuance of the CSO 
Variance for the Alewife Brook/Upper Mystic River Basin, and to provide a frame of reference 
for DEP’s decision to extend the Variance for a period not to exceed three years, to September 1, 
2010.  
 
I. Background on CSO Control and Variances
 
Original CSO Variance and Conditions 
 
 A three-year Variance for CSO discharges to the Alewife Brook/Upper Mystic River 
Basin was issued by DEP on March 5, 1999.  The Variance is a short-term modification of the 
Water Quality Standards issued by DEP subject to approval by the U.S. Environmental 
Protection Agency (“EPA”).  The Variance allows limited CSO discharges from the outfalls 
along the Alewife Brook/Upper Mystic River permitted to the Massachusetts Water Resource 
Authority (“MWRA”) and the cities of Cambridge and Somerville, subject to specific conditions. 
Other standards and criteria of the receiving waters’ Class B designation are unaffected and 
remain in force. 
 

The CSO Variance was issued in 1999 to allow time for DEP to obtain the information 
necessary to determine the appropriate long-term water quality standard and level of CSO 
control for the Basin, while ensuring that recommended CSO controls approved by DEP would 
be implemented.  The Variance required the implementation of the cost-effective CSO control 
actions included in MWRA’s Final CSO Facilities Plan and Environmental Impact Report, July 
31, 1997 (the “FEIR”) and also required other actions necessary to properly assess pollutant 
loads in the Basin and minimize the impact of CSO discharges. 
 
 The March 5, 1999 Alewife Brook/Upper Mystic River Basin Variance included specific 
conditions on activities of the MWRA and the cities of Cambridge and Somerville.  These 
included requirements to implement the CSO control plan in the 1997 FEIR in the Alewife 
Brook/Upper Mystic River Basin; monitor and estimate CSO activations and volumes; prepare 
and submit a report on the CSO abatement benefit of infiltration and inflow (I/I) reduction 
programs; implement and report on water quality sampling programs in the Alewife 
Brook/Upper River Mystic Basin, including in-stream and stormwater sampling; and submit a 
Reassessment Report summarizing information gathered during the Variance process and 
reassessing the costs and benefits of additional CSO controls in the Alewife Brook/Upper Mystic 
River Basin, up to and including elimination of CSOs. 
 
 The required Reassessment Report was intended to provide the basis for a final 
determination on the appropriate long-term level of CSO control.  On December 14, 2001, 
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MWRA submitted a request to DEP to extend the Alewife Brook/Upper Mystic River Basin 
Variance for 18 months and defer the requirement for the CSO Reassessment Report until July 1, 
2003.  After review of public comments on the MWRA request, DEP agreed that an extension 
was reasonable and necessary to complete the data collection and technical reports required 
under the Variance and on May 5, 2002, extended the Variance to September 5, 2003. 
 
CSO Control Plan Reassessment 
 

During early design efforts to implement the 1997 CSO control program, the City of 
Cambridge and MWRA collected new information that showed the extent of Cambridge’s 
combined sewer system in the Alewife Brook watershed exceeded what was documented in the 
1997 FEIR.  A previously unknown CSO outfall, CAM401B, was also discovered.  The MWRA 
subsequently determined that the CSO activations and volumes in this basin greatly exceeded the 
estimates in the 1997 FEIR, and that the 1997 recommended plan, at an estimated total cost of 
about $14 million, could not achieve the recommended level of control. 

 
To address this new information, MWRA and Cambridge completed a reevaluation of the 

original CSO control plan for Alewife Brook and on April 30, 2001, filed a Notice of Project 
Change (“NPC”) with MEPA.  While the level of CSO control for the revised plan is comparable 
to the original 1997 plan and remains essentially one of targeted sewer separation, certain 
elements of the original plan, including areas slated for separation, were substantially modified, 
resulting in a change in expected impacts and mitigation measures, including measures to 
mitigate the effects of higher stormwater discharges on flooding of Alewife Brook. The projected 
cost of the project also increased significantly, from $14 million in the 1997 plan to 
approximately $100 million, based on most recent estimates.  Notably, sewer separation 
associated with the CAM004 outfall will require construction of a new stormwater outfall to 
convey flows to a new wetland detention basin proposed within the MDC Alewife Reservation. 

  
The revised Alewife Brook CSO control project is predicted to have the following 

benefits: 
 

• 85 percent reduction in annual CSO volume discharged in a typical year; 
• compliance of CSO discharges with Class B water quality standards 98.5% of the 

time; 
• improved stormwater quality resulting in a reduction in stormwater pollutant loads; 

and  
• creation of additional wetlands and enhancement of walking trails in the Alewife 

Reservation. 

In the September 15, 2001 Certification on the NPC, MEPA required that MWRA and 
Cambridge prepare and file with MEPA a comprehensive Response to Comments document (the 
“RTC”).  On May 30, 2003 MWRA and Cambridge filed the RTC.  The recommended plan now 
includes a larger stormwater detention basin in the Alewife Reservation (including on-site 
wetland replication and Compensatory Flood Storage) that has additional benefits related to 
habitat, public access, recreation, and public education.  The work in the Alewife Reservation 
has been coordinated with staff from the MA Department of Conservation and Recreation 
(DCR).   
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The reassessment of predicted peak separate stormwater flows from the separation 
project indicates that there will be a “slight decrease to the flows to Alewife Brook after project 
implementation.” DEP concurred with the revised CSO abatement plan as a suitable substitute 
for the original plan, given the changed conditions.  However, DEP reserved judgment on the 
final level of CSO control and water quality standard until sufficient information was compiled 
during the course of the CSO Variance. 
 
Final Variance Report (CSO Reassessment) and Further Variance Extension 
 
 On July 1, 2003, in accordance with Section C. (1) of Alewife/Upper Mystic CSO 
Variance, MWRA submitted to DEP and EPA the Final Variance Report for the Alewife Brook 
and Upper Mystic River.  This report provided detailed technical and financial information to 
support the long-term CSO abatement plan in the Alewife/Upper Mystic watershed.  In the Final 
Variance Report, MWRA reported that additional CSO controls beyond those included in their 
revised CSO plan would not be cost-effective and would not provide meaningful water quality 
improvement, primarily due to the predominance of non-CSO pollution sources.  Based on the 
technical and financial analyses included in the Final Variance Report, MWRA contended that 
the criteria needed to support a B(cso) classification was met, and MWRA requested that DEP take 
such administrative action. 
 
 During public review of the Final Variance Report, several advocacy groups and other 
stakeholders requested that DEP allow additional time for review and comment on this critical 
document.  It also became apparent that there would be insufficient time to provide for this 
extended public review, to resolve outstanding technical issues relating to public and agency 
review, and to make administrative water quality standard determinations in this watershed 
within the time frame required under the first Variance extension.  Due to these factors, and with 
public support, DEP again formally extended the CSO Variance, from October 1, 2003 to 
September 1, 2004.  EPA issued written comments indicating that it was not in opposition to the 
second Variance extension. 
 
 This second Variance extension maintained most of the conditions included in the 
previous CSO Variance, and MWRA, Cambridge, and Somerville remained responsible for 
implementing the Nine Minimum Controls, monitoring CSO discharges, implementing the cost-
effective CSO measures included in the recommended plan from the NPC, and implementing a 
receiving water monitoring program.   
 
 After the Final Variance Report was issued MWRA presented additional information on 
its financial capability analysis, incorporating into the analysis the costs of housing in the Boston 
metropolitan area. 
 
 
II. Level of CSO Control 
 

Following issuance of the last variance extension, local system evaluations were 
conducted by Cambridge and Somerville, working cooperatively with MWRA.  Updated 
information on each community follows. 
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Cambridge: 
 
The City of Cambridge has for several years been collecting detailed information on the 

configuration and performance of its sewer and storm drain systems, which are mostly 
combined.  Cambridge has used this information to develop a detailed Hydroworks model of its 
sewer system, which includes conditions in MWRA’s downstream interceptor system, as well as 
portions of the Somerville system that are hydraulically related to the performance of 
Cambridge’s system. With the new information and detailed model, Cambridge has been able to 
assess the performance of its systems and update and confirm the frequency and volume of CSO 
discharges for a range of wet weather conditions. Cambridge has also used the information to 
support the implementation and verification of the extensive sewer separation work it is 
pursuing.  In addition to the implementation of the MWRA’s CSO control plan, the City is 
moving forward with actions to aggressively address private inflow removal in the CAM400 and 
CAM004 areas, which is necessary to fully eliminate these CSO discharges.  The City is also 
eliminating common manholes in the Alewife watershed, which will eliminate another potential 
source of cross connections between the sewer and drain systems. 

 
Cambridge’s modeling results support the assessments and recommended plan 

predictions in MWRA’s CSO control plan. The City’s July 2006 Alewife Sewer System 
Assessment concludes that the MWRA plan, along with the private inflow and common manhole 
work, comprise the most cost effective and efficient CSO abatement program.   

 
Somerville: 
 
Somerville has completed a number of studies of their sewer system, including the two 

phase Tannery Brook Drain Evaluation (CSO SOM001A) and these reports provided a more 
detailed characterization of the Somerville combined sewer system, and evaluated the potential 
for additional CSO controls beyond those included in the MWRA CSO Control Plan.  The 
reports also assess excessive I/I in areas within the City.  These reports did reinforce the benefit 
of enlarging the connection between the City’s Tannery Brook Drain and MWRA’s Alewife 
Brook Interceptor, a component of MWRA’s Long Term Control Plan.  

 
DEP is continuing to review the information in both the Cambridge and Somerville 

Infrastructure Reports, other related sewer and drainage plans, and progress of the CSO 
abatement work.  This information will be considered during the course of the CSO Variance to 
determine if higher levels of CSO control are feasible. 

 
MWRA Long-Term CSO Control Plan  
 

The recommended plan to control CSO discharges to the Alewife Brook and the Upper 
Mystic River is part of MWRA’s region-wide Long-term CSO Control Plan (“LTCP”) that 
addresses 84 CSO outfalls discharging to Boston Harbor and its tributaries.  MWRA’s capital 
budget for the LTCP has risen from $487 million in 1997, when MWRA issued the FEIR which 
was the basis for DEP’s determination to issue the original CSO variance for the Alewife 
Brook/Upper Mystic River on March 1, 1999, to $811 million in MWRA’s current Capital 
Improvement Program.  Much of the additional cost is due to enhancements to the plan that 
increase the level of CSO control or overcome site-specific hurdles to maintain the 
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recommended levels of control.  Following issuance of the FEIR, site-specific issues led MWRA 
to conduct reassessments of several of the recommended projects in order to ensure that CSO 
goals would be met.  As mentioned above, the plan’s cost significantly increased with the revised 
recommended plan for the Alewife Brook. 

 
In August 2005, MWRA recommended a revised region-wide LTCP that included a 

schedule for implementing the revised plan for Alewife Brook.  In March 2006, MWRA reached 
agreement with EPA, DEP and the U.S. Department of Justice (“DOJ”) on the plan and a new 
schedule.  The agreement was filed with the Federal District Court as part of a joint motion to 
amend the court schedule in the Boston Harbor Case (D. Mass. C.A. No. 85-0489). 
 

In April 2006, the Court allowed the joint motion and issued an Order with a new 
schedule. Under the Order, MWRA has until the year 2020 to complete the remaining CSO work 
and subsequent monitoring to verify that the long-term CSO control goals are achieved.  
In addition, the United States and MWRA agreed to withdraw the February 27, 1987 Stipulation 
of the United States and the Massachusetts Water Resources Authority on Responsibility and 
Legal Liability for Combined Sewer Overflows and replace it with a Second Stipulation that 
requires MWRA to implement the CSO requirements set forth in the court schedule and to meet 
the levels of control described in MWRA’s LTCP.  In July 2006, the Court accepted revisions to 
Schedule Six incorporating a new Schedule Seven. The revisions include modified or additional 
milestones for projects in the Alewife Brook, Charles River and East Boston CSO plans. 
 
 The recommended CSO control plan for Alewife Brook/Upper Mystic River includes the 
following projects, shown in Figures 1 and 2: 
 
Completed Improvements
 

• Upgrades to the Somerville Marginal CSO Treatment Facility (affecting the infrequent 
discharges at outfall SOM007A/MWR205A), which MWRA completed in 2001 at a cost 
of $4.0 million; 

• Somerville manhole separation and closing of outfalls SOM001, SOM002A, SOM003, 
SOM004, SOM006 and SOM007, which City of Somerville completed in 1997 at a cost 
of $500,000 funded by MWRA; 

 
Scheduled Improvements 
 

• Separation of common manholes in the CAM400 tributary area and closure of the outfall 
to CSO discharges; 

• Construction of a new stormwater outfall and vegetated stormwater detention basin to 
ensure that the separated stormwater flows from the CAM004 area will not worsen 
flooding along Alewife Brook; 
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• Sewer separation in the CAM004 area and closure of this outfall to CSO discharges.  
Initial phases of this work have been completed by the City of Cambridge with MWRA 
funding and have significantly lowered CSO discharges to Alewife Brook 

• Relief of interceptor connections at regulators associated with outfalls CAM002, 
CAM401B and SOM01A and floatables controls at these outfalls; 

• Floatables control at outfalls CAM001 and CAM401A; and 
• Construction of an overflow control gate and floatables control at outfall MWR003 and 

relief of MWRA’s Rindge Ave. Siphon. 
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These scheduled improvements are estimated to cost approximately $100 million, which 
would be funded by the MWRA and the City of Cambridge.  The MWRA’s budget for these 
remaining improvements is $54 million. 
 
Actual and Anticipated CSO Reductions 
 

MWRA, with the cooperation of the cities of Cambridge and Somerville, has reduced 
CSO discharges and impacts to the Alewife Brook and Upper Mystic River through efforts that 
have begun to implement the long-term CSO control plan. These completed efforts include 
upgrade of MWRA’s Somerville-Marginal CSO treatment facility; separation of common sewer 
and storm drain manholes to eliminate CSOs at several outfalls permitted to the City of 
Somerville; and construction of storm drain and sewer trunk lines downstream of the CAM004 
sewer separation areas, along Fresh Pond Parkway. 

 
Somerville’s work to separate common manholes has resulted in the elimination of 

untreated discharges at outfalls along the Upper Mystic River and the closing of several CSO 
outfalls along the Alewife Brook.  The only remaining CSO outfall along the Upper Mystic 
River is outfall MWR205A/SOM007A, which discharges CSO flows treated during a limited 
number of wet weather events at the Somerville Marginal Facility at a point upstream of Amelia 
Earhart Dam during high tide.  At lower tides, the treated flows are discharged to tidal waters 
below the dam, at outfall MWR205.  MWRA reported that outfall MWR205A/SOM007A 
discharged six times during 2006, which had above average rainfall.  The long-term control plan 
goal is 2 activations in an average rainfall year. 
  
 Construction completed to date has already reduced CSO activations and discharges 
along the Alewife Brook.  Activation frequency has decreased from 63 to 25 in a typical rain 
year and discharge volume has decreased from 50 million to 34 million gallons.   
 
Long-term Performance 
 
 MWRA’s recommended plan is predicted to reduce annual CSO volume to Alewife 
Brook/Upper Mystic River by 85% in a typical year, from 50 million gallons to 7.3 million 
gallons.  CSO activations in a typical year will be reduced from 63 to 7.  At the recommended 
control levels, CSO discharges will comply with Class B water quality criteria 98.5 percent of 
the time.  Levels of CSO control at outfalls on the Alewife Brook for baseline (1997), current 
(2006) and revised recommend plan conditions are shown in the table below. 
 
Cost of the Long-term CSO Control Plan 
 
 The cost of the Alewife Brook/Mystic River CSO control plan has grown from $13.8 
million when incorporated into Schedule Six to approximately $100 million for the current 
recommended plan.  The seven-fold increase in cost is due to engineering investigation of the 
Cambridge sewer system revealing the extent of required sewer separation was substantially 
greater than originally assumed, higher unit costs for installation of new storm drain and other 
elements of the work, and the need for a new outfall and stormwater detention basin required to 
manage the increase in separate stormwater volumes that were not included in the original plan.  
While the revised plan will control a greater quantity of CSO flow than the 1997 plan, no  
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Table 1: CSO Discharges at Alewife Brook Outfalls in a Typical Year 

 
Baseline Condition(1)

 
Current Conditions(2)

 
Long-term CSO Control Plan(3)

 
Outfall 

Activations Volume Activations Volume Activations Volume 
CAM001            1        0.01            1        0.01 5        0.19 
CAM002            7        1.57            9        2.39 4        0.69 
MWR003            1        0.06            2        0.08 5        0.98 
CAM004          63      24.10          10      11.66 Closed           - 
CAM400          10        0.80            9        1.22 Closed           - 
CAM401A            7        2.74            6        2.21 5        1.61 
CAM401B          25      10.50          22      10.85 7        2.15 
SOM001A          10        9.89            9      10.00 3        1.67 
SOM001 Closed Closed Closed 
SOM002A Closed Closed Closed 
SOM003 Closed Closed Closed 
SOM004 Closed Closed Closed 
Total Alewife          63      49.70          22      38.42 7        7.29 
SOM007A/MWR205A          11        6.72            2        0.06 3 3.48 
SOM007            2        0.04 Closed Closed 
Total Upper Mystic          11        6.76     2 0.06 3 3.48 

(1) Updated estimates from the April 2001 Notice of Project Change (NPC). 
(2) From MWRA modeling of 2006 system conditions. 
(3) From model predictions in Final Variance Report (Alewife) and 1997 FEIR (Upper Mystic).  Construction 

of the long-term CSO control plan for Boston Harbor and its tributaries is scheduled to be complete by 
December 2015, which will be followed by a period of post construction monitoring in accordance with 
Schedule Seven of the Boston Harbor Case. 

 
 
increase in water quality benefits compared to the 1997 plan will be realized from this massive 
increase in cost. 
 
Implementation Schedule 
 

All projects included in the MWRA CSO Control Plan for the Alewife Brook/Upper 
Mystic watershed have been included in the implementation schedule for the federal court order, 
known as “Schedule Seven.” However, delays associated with wetlands permitting for the 
Cambridge Park Drive Drainage Project (Contract 12) have ensued which have affected the 
project schedule.   
 
 The Authority currently estimates that the five projects constituting the long-term CSO 
control plan for Alewife Brook, including CAM004 stormwater outfall and detention basin 
(Contract 12), CAM400 manhole separation, interceptor connection relief and floatables control 
at CAM002, CAM401B, SOM01A and CAM001, CAM004 sewer separation, and MWR003 
control gate/floatables control and MWRA Rindge Avenue siphon relief have to date 
experienced delay of at least 15 months beyond the Schedule Seven milestones due to the 
wetlands permit appeal. 
  
Other Priorities to Ensure Continued Progress 

 
Further water quality improvements in the Alewife Brook/Upper Mystic River watershed 

will rely largely on municipal efforts to address illegal discharges to storm drains, storm water 
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Best Management Practices and other storm water impacts as they contribute to wet weather 
issues affecting these watersheds.  DEP recognizes that progress is continuing to be made in 
these areas. 
 DEP also acknowledges the importance of proper operation, maintenance, and 
rehabilitation of both the MWRA and community sewer and storm water systems to assure 
optimized conditions for conveying wastewater flows through the system for treatment and 
discharge at Deer Island and improving storm water quality.  Sewer system repairs and cleaning 
have resulted in improved conveyance capacities in a number of locations and have also 
contributed to mitigating CSO discharges by addressing localized system flow constraints.  
 
III. Proposed Variance Extension and Next Steps 
 

As part of the agreement on the LTCP reached in March 2006 among EPA, DEP, DOJ 
and MWRA, MWRA requested that the Variance for the Alewife Brook/Upper Mystic River 
Basin be reissued through 2020 when MWRA must complete the region-wide LTCP and 
subsequent monitoring to verify that the long-term CSO control goals are achieved.  MWRA 
bases this request on the work completed to date to achieve a high level of CSO control at certain 
outfalls, the expectation for significant CSO control and water quality improvement with the 
remaining CSO projects in the Alewife Brook CSO control plan, and the desire to provide a level 
of financial certainty and stability for its ratepayers.   

 
Substantial and Widespread Social and Economic Impact  
 

DEP has emphasized cost-effectiveness for CSO long-term control plans, to ensure that 
financial resources for pollution abatement actually provide improvements in water quality.  
The principles of cost-effectiveness and water quality benefits have been a major factor used by 
MWRA in the development of its present $811 million CSO abatement plan.  MWRA will spend 
more than $400 million on CSO projects over the next eight years (2007-2015), which is 29% of 
all planned capital spending and 53% of wastewater capital spending in the same period.  
MWRA sewer rates are among the highest in the nation and are projected to increase 
significantly over the next eight years.   

 
Implementation of the revised recommended plan will reduce CSO discharges to the 

Alewife Brook to a level that will allow attainment of Class B water quality standards 98.5% of 
the time. In accordance with DEP’s CSO Guidance, cost-effectiveness, protection of sensitive 
uses, and the financial capability of CSO permittees are all important factors in making 
determinations on the appropriate level of CSO control.    

 
MWRA submitted data related to DEP’s finding of “substantial and widespread 

economic and social impact,” the basis for its issuance of a Variance in 1997 (See 314 CMR 
4.03(4)(f)).  DEP documented for the current Variance ending October 1, 2007, its review of a 
report by Robert N. Stavins, Assessment of the Economic Impact of Additional Combined Sewer 
Overflow Controls on Households and Communities in the Massachusetts Water Resources 
Service Area, dated March 17, 2004.  DEP also reviewed the Affordability Analysis Worksheets 
included in Appendix H of the Cottage Farm Report dated January 2004, which are based on 
EPA’s Interim Economic Guidance for Water Quality Standards.   
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DEP’s conclusions from its review of the documents submitted by MWRA and 

determination in support of the Variance Extension request have not changed.  DEP, upon 
issuance of the 2004 Variance Extension, indicated that it would evaluate the information 
required by the Variance to determine whether there are additional cost-effective CSO controls.  
DEP has reviewed the new information regarding revisions to the Alewife Brook/Upper Mystic 
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River CSO plan, as well as other revisions and cost changes in MWRA’s LTCP, and has 
determined that additional controls beyond those recommended in the MWRA CSO Plan would 
not be cost-effective or affordable. 

 
Based on these important considerations, DEP has determined that proceeding at this 

time with controls beyond those included in the MWRA Long-Term CSO Control Plan would 
result in substantial and widespread social and economic impact as specified in 314 CMR 
4.03(4), and that an extension to the CSO Variance is appropriate at this time.   Issuing of the 
CSO Variance Extension in the Alewife Brook/Upper Mystic River watershed is consistent with 
EPA Guidance: Coordinating CSO Long-Term Planning with Water Quality Standard Reviews 
(July 31, 2001), which asserts that longer term variances and renewal of variances are warranted 
given the extended duration necessary for implementation of LTCPs.     

 
Determination to Extend Variance 
 

DEP makes the following determinations: 
 
• The MWRA CSO control plan for the Alewife Brook/Upper Mystic River, which 

includes projects to optimize sewer system performance and remove stormwater 
inflow through sewer separation, are responsive to the conditions and intent of the 
Variance and will achieve substantial CSO control benefits. 

 
• MWRA has completed numerous analyses since the late 1980s evaluating alternatives 

for eliminating CSOs from the collection system tributary to the Deer Island 
Wastewater Treatment Plant.  Among these are the 1997 FEIR, the April 30, 2001 
Notice of Project Change, and the July 2003 Final Variance Report.  MWRA’s 
revised LTCP incorporates all cost-effective and feasible CSO abatement projects for 
this watershed.  At this point in time, it does not appear technically feasible to 
eliminate all CSO outfalls to this watershed given the engineering and infrastructure 
constraints in the MWRA interceptor system, headworks, conveyance tunnels, the 
Deer Island wastewater treatment plant, and the ocean outfall. 

 
• Proceeding at this time with controls beyond those presently included in the revised 

LTCP would result in substantial and widespread social and economic impact as 
specified in 314 CMR 4.03(4).  The cost of MWRA’s CSO control program is 
substantial, at present included in MWRA’s capital budget at $804 million and 
estimated by MWRA to ultimately cost $864 million to complete the plan on 
schedule, including escalation to the mid-point of construction and contingency.  
MWRA’s detailed financial impact assessment considered the effect of expected 
sewer rate increases, and, appropriately, median household income as adjusted by the 
relatively high cost of housing in the Boston area.  The MWRA adequately 
demonstrated that proceeding at this time with CSO controls necessary for full 
attainment of Class B water quality standards in the Alewife Brook/Upper Mystic 
River watershed would result in substantial and widespread economic and social 
impact. 
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DEP concludes that extension to the CSO Variance for the Alewife Brook/Upper Mystic 
River watershed is appropriate at this time, and extends the CSO Variance for MWRA, and the 
cities of Cambridge and Somerville to September 1, 2010.  A determination on the highest 
feasible level of CSO control and associated water quality standard is deferred until the LTCP is 
implemented and the associated benefits are verified in 2020, in compliance with Schedule 
Seven.   
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